



**JUSTIFICATION FOR CHANGE**

PROJECT: CNG Station Upgrade

CONTRACT NO. 515-2017

CHANGE ORDER: 1

1. Necessity for change: Add 3 additional CNG slow fill locations. Space became available with the deletion of the proposed truck shed.

2. Is proposed change an alternate bid?  Yes  No

3. Will proposed change alter the physical size of the project?  Yes  No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained?  Yes  Not Necessary

6. Will this change affect expiration or extent of insurance coverage?  Yes  No

If "Yes", will the policies be extended?  Yes  No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: No impact on completion date.

Mayor \_\_\_\_\_

Date \_\_\_\_\_



CHANGE ORDER DETAIL

Change Order No.: 001 Client: LFUCG  
 Project: LFUCG-Lexington CNG Station Upgrade General Contractor (if applicable): Genesis Contracting  
 PO or Contract No. Subcontractor 1 (if applicable):  
 Subcontractor 2 (if applicable):  
 Vendor 1 (if applicable):

Change Description: 3 Additional TF Spaces (1 Dual, 1 Single)

ENGINEER/GENERAL CONTRACTOR DIRECT COSTS									
Item No.	Scope Description	Direct Labor			Direct Material			Direct Equipment	
		Direct Labor Hours Per Unit	Hourly Billing Rate	Total Labor Cost	Material Cost Per Unit	Total Material Cost	Equipment Cost Per Unit	Total Equipment Cost	
A	B	E	G	H = F x G	I	J = C x I	K	L = C x K	
1.01	<b>LABOR SUMMARY</b>								
1.02	Design Engineer (CLNE)	1.00	\$90.00	\$					
1.03	Sr. Design Engineer (CLNE-TS)	1.00	\$100.00	\$					
1.04	Project Manager (CLNE)	4.00	\$100.00	\$ 400.00					
1.05		1.00		\$					
1.06	<b>EQUIPMENT</b>								
1.07	Dual TF Post Assbly	1 EA			\$4,609.30	\$ 4,609.30		\$	
1.08	Single TF Post Assbly	1 EA			\$2,412.98	\$ 2,412.98		\$	
1.09	Subtotal from Estimate Continuation Sheets								
1.97	Subtotal (\$/T) Direct Costs			\$ 400.00	Subtotal Mat'l	\$ 7,022.28	Subtotal Equip	\$	
1.98	Taxes/Insurance:		6.00%	% of Item 1.97H =		6.00%	Sales Tax		
1.99	Total Direct Costs			\$ 424.00	Total Mat'l	\$ 7,443.62	Total Equip.	\$	

SUBCONTRACT COSTS		
Item No.	Subcontractor Name	Total Cost
A	B	C
2.01	Genesis Contracting	\$ 9,850.00
2.02		
2.03		
2.04		
2.05	Subtotal	\$ 9,850.00
2.06	CLNE Subcont. Profit (10%)	\$ 985.00
2.99	Total Subcontract Costs	\$ 10,835.00

SUMMARY		
Item No.	Description	Total Cost
3.01	Total Direct Labor Cost	Item 1.99H \$ 424.00
3.02	Total Direct Material Cost	Item 1.99I \$ 7,443.62
3.03	Total Equipment Cost	Item 1.99L \$
3.04	Subtotal	3.01+3.02+3.03 \$ 7,867.62
3.05	Overhead & Profit (%)	10% \$ 786.76
3.06	Total Direct Cost	3.04+3.05 \$ 8,654.38
3.07	Subcontractor Cost**	Item 2.99 \$ 10,835.00
3.99	S/C Cost to GC-1 Form***	3.06+3.07 \$ 19,489.38

Name: Russ Wharton  
 Signature: *[Signature]*  
 Title: Sr. Project Manager  
 Date: 5/31/2018

Customer Acceptance  
 Name: *[Signature]*  
 Title: Construction Supervisor  
 Date: 10/31/18