

JUSTIFICATION FOR CHANGE

PROJECT: Charles Young Center Repair Project

CONTRACT NO. PO #LF00095954

CHANGE ORDER: 1

1. Necessity for change: It was not known the existing service panel was single phase. Per the plans, 3 phase condensing units were purchased. The single phase panel needs to be replaced with a 3 phase panel and the wiring reworked to accommodate the 3 phase equipment.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: None

Mayor Date

Recommended by _____ (Project Manager)

Approved by _____ (Grant Manager)