

<b>LEXINGTON-FAYETTE</b>  <b>URBAN COUNTY GOVERNMENT</b>  <b>CONTRACT CHANGE ORDER</b>  <b>Page 1 of 2</b>	<b>Date: January 16, 2013</b>
	<b>Project: Public Safety Radio Project</b>
	<b>Location: 150 E. Main Street and various tower sites.</b>

<b>To (Contractor)</b> <b>RCC Consultants</b> <b>100 Woodbridge Center Dr., Suite 201,</b> <b>Woodbridge, NJ 07095</b>	<b>Contract No.371-2012</b>
	<b>Change Order No. 1</b>

**You are hereby requested to comply with the following changes from the contract plans and specification;**

Item No. (1)	Description of changes-quantities, unit prices, change in completion, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	2013 Statement of Work		19,406.97
	Change in contract price due to this Change Order:		
	Total decrease		XXXXXXXXXXXX.XX
	Total increase	XXXXXXXXXXXX.XX	19,406.97
	Net (increase) contract price		

The sum of **\$ 19406.97** is hereby from the total contract price, and the total adjusted contract price to date thereby is **\$ 55,226.97**

The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Project Engr.) Date \_\_\_\_\_

Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Urban Co. Engr.) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE****PROJECT: Public Safety Radio Project****CONTRACT NO. 371-2012****CHANGE ORDER: 1**

1. **Necessity for change:** The Public Safety Radio project has used RCC Consultants to evaluate unexpected technical design changes and tower site leases. The original agreement included costs based on a local managing consultant. The replacement managing consultant must travel for aspects of the project yet to be completed (i.e., coverage and acceptance testing). This change notice does not pertain to the vendor selected to install the Public Safety Radio System.

2. **Is proposed change an alternate bid?** \_\_\_ Yes  X  No

3. **Will proposed change alter the physical size of the project?**

X  Yes \_\_\_ No

If "Yes", explain. The consultant will examine the capacity of the new radio system to determine if the Division of Community Corrections can migrate to it without adding channels.

4. **Effect of this change on other prime contractors:** None

5. **Has consent of surety been obtained?** \_\_\_ Yes  X  Not Necessary

6. **Will this change affect expiration or extent of insurance coverage?**

\_\_\_ Yes  X  No

If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No

7. **Effect on operation and maintenance costs:** None

8. **Effect on contract completion date:** Contract completion expected by June 2013

**Mayor**

**Date**