

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	September 1, 2015	
	Project:	West Hickman WWTP Administration Building Expansion/Improvements (Design)	
	Location:	West Hickman WWTP	
To (Consultant): GRW 801 Corporate Drive Lexington, KY 40503	Contract No.	707-2014	
	Original Contract Amt.	\$95,870.00	
	Cumulative Amount of Previous Change Orders	-\$54,690.00	
	Percent Change - Previous Change Orders		-57.05%
	Total Contract Amount Prior to this Change Order	\$41,180.00	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Increase in design fee for Type/Class II Laboratory revisions and additional construction administrative services.		\$4,840.00	
	Total decrease	\$0.00		
	Total increase		\$4,840.00	
	Net Amount of this Change Order	\$4,840.00		
	New Contract Amount Including this Change Order	\$46,020.00		
	Percent Change - This Change Order			10.52%
	Percent Change - All Change Orders			-52.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 9/2/15
 Accepted by [Signature] (Consultant) Date 9/4/15
 Approved by [Signature] (Director) Date 9-16-15
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____