

JUSTIFICATION FOR CHANGE

PROJECT: Foundation for Training Tower

CONTRACT NO.

CHANGE ORDER: One

1. Necessity for change: The foundation pier lead section specified in the bid documents test installation failed, indicating a different and more expensive drilled pier lead section would be required. The bearing soil and existing conditions are from the old landfill and present difficult conditions for achieving bearing. The new pier lead section has been tested and bearing capacity has been achieved.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: No.
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date