

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	January 16, 2015
To (Contractor): Wood Connection PO Box 809 Nicholasville, KY 40507		Project:	Pump Station Bld. Improvements
		Location:	951 Enterprise, Lexington
		Contract No.	1125-14
		Original Contract Amt.	\$37,200.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$37,200.00
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Larger water heater, relocation and additional plumbing		\$895.00
2	Additional electrical service		\$2,200.00
	Total decrease	\$0.00	
	Total increase		\$3,095.00
	Net Amount of this Change Order	\$3,095.00	
	New Contract Amount Including this Change Order	\$40,295.00	
	Percent Change - This Change Order		7.68%
	Percent Change - All Change Orders		8.32%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u> (Proj. Engr.) Date <u>1-16-2015</u>			
Accepted by <u>[Signature]</u> (Contractor) Date <u>1-21-15</u>			
Approved by <u>[Signature]</u> (Director) Date <u>2-2-15</u>			
Approved by _____ (Commissioner) Date _____			
Approved by _____ (Mayor or CAO) Date _____			