

LEXINGTON -FAYETTE
URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2

Date: February 10, 2015

Project: Water line install

Location: Shillito Park

To: Angel Contracting LLC
1065 Highway 1383
Russell Springs KY 42642

Contract # 161-2014

Change Order No. 1

You are hereby requested to comply with the following changes from
the contract plans and specifications:

| Item No. (1) | Description of changes-quantities, unit prices, change in completion, etc. (2) | Decrease in contract price (3) | Increase in contract price (4) |
|--------------------|--|--------------------------------------|--------------------------------------|
| 1 | 1 day additional labor & equipment | | |
| 2 | Operator/Supervisor | | \$600.00 |
| 3 | Plumber | | \$600.00 |
| 4 | Valve Boxes | | \$150.00 |
| 5 | Additional Concrete | | \$150.00 |
| 6 | Welded Wire Fabric | | \$100.00 |
| 7 | Overhead & Profit | | \$150.00 |
| | | | |
| | | | |
| | | | |
| | | | |
| | Change in contract price due to this Change Order: | | \$1,750.00 |
| | Total decrease | | |
| | Total increase | | \$1,750.00 |
| | Net (increase) contract price | | \$1,750.00 |

The sum of **\$1,750.00** is hereby added to the total contract price, and the total adjusted contract price to date thereby is **\$30,350.00**
The time provided for completion in the contract and all provisions of the contract will apply hereto.

Recommended by Michelle Hosieman (Superintendent) Date 2/11/15
Accepted by Lisa Martjohna (Contractor) Date 2/12/15
Approved by [Signature] (Director) Date 2-13-15
Approved by [Signature] (Commissioner) Date 2-13-15
Approved by [Signature] (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Shillito Multi-use fields
water line installation.

CONTRACT NO.: 161-2014

CHANGE ORDER: 1

1. Necessity for change:

Installation of the frost free component for the fountains

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project?

 Yes NoIf "Yes", explain.

Addition to the concrete pad to accommodate the pit for the frost free components.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage?

 Yes NoIf "Yes", will the policies be extended? Yes No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date:

No effect on contract completion date.

Mayor

Date

CONTRACT HISTORY FORM

Contractor: Angel Contracting

Project Name: Shillito Multi-use fields water line installation

Contract Number and Date: 161-2014 October 20, 2014

Responsible LFUCG Division: Parks & Recreation

CHANGE ORDER DETAILS

| <u>Summary of Previous Change Orders To Date</u> | <u>Dollar Amount</u> | <u>Percent Change to Original Contract</u> |
|--|----------------------|--|
| A. Original Contract Amount: | \$ <u>28,600.00</u> | |
| B. Cumulative Amount of Previous Change Orders: | \$ _____ | <u>0%</u> % <i>(Line B / Line A)</i> |
| C. Total Contract Amount Prior to this Change Order: | \$ <u>28,600.00</u> | |
| <u>Current Change Order</u> | | |
| D. Amount of This Change Order: | \$ <u>1,750.00</u> | <u>6%</u> % <i>(Line D / Line A)</i> |
| E. New Contract Amount Including this Change Order: | \$ <u>30,350.00</u> | <u>106%</u> % <i>(Line E / Line A)</i> |

SIGNATURE LINES

Project Manager: Anthony R. Williams Date: 2/10/15

Reviewed by: Michelle Cosentino Date: 2/11/15

Division Director: _____ Date: _____