

JUSTIFICATION FOR CHANGE

81-22 Construction of Davis Park

CONTRACT NO. 258-2022

CHANGE ORDER: 02


1. Additional Hydroseeding needed to establish turf.

2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.

4. Effect of this change on other prime contractors: None.

5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: None

8. Effect on contract completion date: None

_____
Mayor_____
Date



BLUEGRASS CONTRACTING CORPORATION

P.O. Box 11638 Lexington, Kentucky 40576-1638 Ph: (859) 231-0069 Fax: (859) 281-6457

March 29, 2024

Anthony Williams
LFUCG Parks & Recreation
469 Parkway Drive
Lexington, KY 40504

Project Information: 81-2022 Construction of Davis Park
PCO-002 Final Seeding

Item	Description	Quantity	Unit	Price	Extension
00001	Additional seeding	1.00	L.S.	6,498.25	6,498.25
				TOTAL:	6,498.25

This quote contains the following exclusions/qualifications:

- Includes reseeding of areas that had to be re-worked to borrow material from around the site due to the shortage of fill dirt required to finish grading the areas around the playground/hardscapes.

Project Notes: Price is good for 30 Days.

If you have any questions or require any additional information, please do not hesitate to contact me at 859-231-0069 or via email at tannerm@bluegrasscontracting.com

Tanner McKenzie

Tanner McKenzie, P.E.
Vice President
Bluegrass Contracting Corporation

KENTUCKY TRANSPORTATION CABINET

lpa-DOH-chgord
Mod 07/2/10

**Local Public Agency (Department of Highways Funding)
CHANGE ORDER**

Page

Contract ID

81-2022

Project Sponsor

LFUCG

Change Order No 2

County

Fayette

Contractor Bluegrass Contracting Corporation

Project Number

Contractor

Project Name

Construction of Davis Park

Address P.O. Box 11638 Lexington, KY 40576-1638

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
1	Landscape-Hydroseeding Turfgrass Seed	0.293	S.Y.	17,000.00	4,979.25
<i>Total for this Page</i>					4,979.25
<i>Total for Continuation Page(s)</i>					
<i>Total Contract Items</i>					4,979.25

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Continuation Page(s)</i>					
<i>Total Supplemental Agreement</i>					
<i>Total Increase Amount</i>					\$ 4,979.25

Time Extension/Explanation:

Reasons for Proposed Changes:

Additional seeding needed to establish turf.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested *Dudley R. Williams* 5/7/24
Project Engineer DATE

Recommended _____
Chief District Engineer DATE

Recommended _____
Deputy State Highway Engineer DATE

Approved *[Signature]* 5/7/24
LPA Signature Authority DATE

Deputy Director
Title DATE

Approved _____
State Highway Engineer DATE

Bluegrass Contracting Corporation
Contractor

By: *[Signature]*

5-7-24
Date

KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)
CHANGE ORDER

Ipa-DOH-chgord
Mod 07/2/10

Page

Contract ID	81-2022	Project Sponsor	LFUCG
Change Order No	2	County	Fayette
Contractor	Bluegrass Contracting Corporation	Project Number	
Contractor		Project Name	Construction of Davis Park
Address	P.O. Box 11638 Lexington, KY 40576-1638		

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
1	Landscape-Hydroseeding Turfgrass Seed	0.293	S.Y.	17,000.00	4,979.25
<i>Total for this Page</i>					4,979.25
<i>Total for Continuation Page(s)</i>					
<i>Total Contract Items</i>					4,979.25

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Continuation Page(s)</i>					
<i>Total Supplemental Agreement</i>					
<i>Total Increase Amount</i>					\$ 4,979.25


Time Extension/Explanation:


Reasons for Proposed Changes:


Additional seeding needed to establish turf.


If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.


Bluegrass Contracting Corporation
Contractor


By: 
Date: 5-7-24


Requested  5/11/24
Project Engineer DATE

Recommended  5/18/24
Chief District Engineer DATE

Recommended  5/18/24
Deputy State Highway Engineer DATE

Approved  5/18/24
LPA Signature Authority DATE


Deputy Director DATE

Approved  5/18/24
State Highway Engineer DATE