

Contract# #305-2023
Resolution# 337-2024

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	June 14, 2024
Contract Modification	1
CONTRACT #:	305-2023

PROJECT: Consultant Services Agreement - New Senior & Therapeutic Center

TO: Champlin/Haupt Architects Inc. dba EOP Architects

Original Contract Amount	\$736,133.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$736,133.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$215,617.00
Percent Change of This Contract Modification	29%
Original Contract Amount	\$736,133.00
Cumulative Amount of all Contract Modifications	\$215,617.00
Percent Change of all Contract Modifications	29%
New Contract Amount Including this Change Order	\$951,750.00

Recommended by [Signature] (Proj. Engr.) Date 6-14-24

Accepted by [Signature] (Consultant) Date 6/14/24

Accepted by N/A (Contractor) Date N/A

Approved by [Signature] (Director) Date 6-14-24

Approved by [Signature] (Commissioner) Date 6/14/24

Approved by [Signature] (Mayor or CAO) Date 7/2/2024