

<b>LEXINGTON-FAYETTE URBAN COUNTY                  GOVERNMENT CONTRACT MODIFICATION</b> Page 1 of 3	Date:	February 9, 2016
	Project:	W. Loudon Ave Sidewalk Project
	Location:	W. Loudon Ave
To (Contractor): CDP Engineers 3250 Blazer Parkway Lexington, KY 40509	Contract No.	171-2012
	Original Contract Amt.	\$44,652.00
	Cumulative Amount of Previous Change Orders	\$7,250.00
	Percent Change - Previous Change Orders	16.24%
	Total Contract Amount Prior to this Change Order	\$51,902.00
	Contract Mod No.	3

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$21,658.00
	Net Amount of this Change Order	\$21,658.00	
	New Contract Amount Including this Change Order	\$73,560.00	
	Percent Change - This Change Order		48.50%
	Percent Change - All Change Orders		64.74%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Kathryn EAB* (Proj. Engr.) Date 2/17/16  
 Accepted by *B. Scott Smith* (Contractor) Date 2.11.16  
 Approved by *[Signature]* (Director) Date 2/10/16  
 Approved by *[Signature]* (Commissioner) Date 2/18/16  
 Approved by *[Signature]* (Mayor or CAO) Date 2-16-16

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT**

**CONTRACT MODIFICATION**

Page 2 of 3

DATE:

February 9, 2016

Contract Mod #:

3

CONTRACT #:

171-2012

**Project:**

**W. Loudon Ave Sidewalk Project**

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Add intersection improvements at Russell Cave	LS	1	\$ 21,658.00	\$ -	\$ 21,658.00
		Revise plans to incorporate BCTC improvements				\$ -	\$ -
		Revise plans to incorporate Lextran improvements				\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
<b>Total decrease</b>						\$ -	
<b>Total increase</b>							\$ 21,658.00
<b>Net (increase) in contract price</b>							\$ 21,658.00

**CONTRACT HISTORY FORM**

CM #3

Project Name W. Loudon Ave Sidewalk Project  
Contractor: CDP Engineers, Inc.  
Contract Number and Date: 171-2012 7/5/12  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount:	\$	<u>44,652.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>44,652.00</u>	
D. Amended Contract Amount:	\$	<u>44,652.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>7,250.00</u>	<u>16.2%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>21,658.00</u>	<u>48.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>73,560.00</u>	

---

**SIGNATURES**

Project Manager:	<u>Keith Loran</u>	Date: <u>2/17/16</u>
Reviewed by:	<u>Robert A. Bayl</u>	Date: <u>2/18/16</u>
Division Director:	<u>[Signature]</u>	Date: <u>2/18/16</u>

---


**JUSTIFICATION FOR CHANGE**


PROJECT: W. Loudon Ave Sidewalk Project

CONTRACT NO.: 171-2012

CONTRACT MOD: 3

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor

  
\_\_\_\_\_  
Date