

JUSTIFICATION FOR CHANGE

PROJECT:MNA-5A

CONTRACT NO. 704-2012

CHANGE ORDER: 1

1. Necessity for change: Adjust Quantities to reflect FIELD modification to the Scope of Work.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date