

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	March 7, 2016	
	Project:	Multi Purpose Training Structure	
	Location:	4832 Verailles Road	
To (Contractor): Jarboe Construction, Inc. 1017 South Broadway Lexington, KY 40504	Contract No.	058-16	
	Original Contract Amt.	\$60,933.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$60,933.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Modification of original layout.	\$5,986.89		
2	Fabrication and Installation of additional boxes		\$17,011.10	
3	Additional windows and doors per bid pricing		\$4,281.00	
	See Attached Summary			
	Total decrease	\$5,986.89		
	Total increase		\$21,292.10	
	Net Amount of this Change Order	\$15,305.21		
	New Contract Amount including this Change Order	\$76,238.21		
	Percent Change - This Change Order			20.08%
	Percent Change - All Change Orders			25.12%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 3/7/16
 Accepted by [Signature] (Contractor) Date 3/7/2016
 Approved by [Signature] (Director) Date 3/7/2016
 Approved by [Signature] (Commissioner) Date 3/8/16
 Approved by [Signature] (Mayor or CAO) Date 7 Apr 2016

RECEIVED
 MAR 08 2016
 GRANTS & PROGRAMS


JUSTIFICATION FOR CHANGE

PROJECT: Multi-Purpose Training Structure

CONTRACT NO. 058-16

CHANGE ORDER: 1

1. Necessity for change: After final submission of original bid, sufficient funds remained in the grant project to add additional features to the structure.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain. There will be a marginal increase in the footprint of the structure, but the change will create no negative impact on the project.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor

7-Apr-2016

 Date