

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
 Page 1 of 2

To (Contractor):
 Advanced Mulching Technologies, Inc., DBA EcoGro
 P.O. Box 22273
 Lexington, KY 40522

Date: September 15, 2015
 Project: Green Acres Ecological Restoration
 Location: Green Acres/Hollow Creek
 Contract No: 518-2014, PO#LF00121602
 Original Contract Amt: \$290,000.00
 Cumulative Amount of Previous Change Orders: \$0.00
 Percent Change - Previous Change Orders: 0.00%
 Total Contract Amount Prior to this Change Order: \$290,000.00
 Change Order No. 1 - FINAL

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Construct Additional Non-Erodible Rock Swale (60 LF)		\$4,800.00
2	Plant Additional RPM Trees (65 @ \$130 ea)		\$8,450.00
	Total decrease	\$0.00	
	Total increase		\$13,250.00
	Net Amount of this Change Order	\$13,250.00	
	New Contract Amount Including this Change Order	\$303,250.00	
	Percent Change - This Change Order		4.37%
	Percent Change - All Change Orders		4.57%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Benjamin Kirk (Proj. Engr.) Date 9/15/15
 Accepted by [Signature] (Contractor) Date 9/15/15
 Approved by [Signature] (Director) Date 9/16/15
 Approved by Paul E. Hober (Commissioner) Date 9/17/15
 Approved by _____ (Mayor or CAO) Date _____