



TO: Mayor Linda Gorton
Urban County Council

FROM: Charles Martin, P.E., Director, Division of Water Quality *Chm*

DATE: September 14, 2022

SUBJECT: Change Order #3 (Final) for MAC Construction & Excavating Inc.
Peachtree Road & Woodhill Drive Stormwater Improvements
Contract No. 200-2021 - CAO Policy No. 15, Tier 3

Request

The purpose of this memorandum is to request approval of Change Order #3 (Final) with MAC Construction & Excavating Inc. for the Peachtree Road & Woodhill Drive Stormwater Improvements Project. If approved, the final amended contract amount will be \$3,197,737.97.

Purpose of Request

MAC Construction & Excavating Inc. is the prime contractor for the Peachtree Road & Woodhill Drive Stormwater Improvements project and is requesting Change Order #3 (Final Change Order) in the amount of \$262,533.63. The original contract amount was \$2,800,000.00 and Change Orders #1 and #2 were previously approved in accordance with CAO policy.

Additive and deductive items make up this final change order with nearly 90% of the increase due to increased trenching, additional curb and gutter work and additional traffic control on Woodhill Drive.

What is the cost in this budget year and future budget years?

The cost for FY23 is: \$262,533.63
The cost for future FY is: N/A

Are Funds Budgeted

Funds are budgeted in: 4052-303204-3334-92211 2019 PEACHTREE_WOOD CONSTRUCT

Martin/Albright

