

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER**

DATE:	June 17, 2022
Contract Modification:	2
CONTRACT #:	036-2021

PROJECT: Wolf Run Trunk D & E

TO: Tribute Contracting & Consultants, LLC  
 2125 county Rd 1  
 South Point, OH 45680

Original Contract Amount		\$3,021,087.00
Cumulative Amount of Previous Contract Modifications		\$229,032.96
Percent Change of Previous Contract Modifications		8%
Existing Contract Amount		\$3,250,119.96
Net (increase/decrease) in Contract Amount - (From following pages)		\$706,800.06
Percent Change of This Contract Modification		23.40%
Original Contract Amount		\$3,021,087.00
Cumulative Amount of all Contract Modifications		\$935,833.02
Percent Change of all Contract Modifications		30.98%
New Contract Amount Including this Change Order		\$3,956,920.02
Recommended by <i>[Signature]</i>	(Proj. Engr.)	Date <i>6-23-22</i>
Accepted by <i>[Signature]</i>	(Contractor)	Date <i>6-21-2022</i>
Accepted by <i>[Signature]</i>	(RMP Manager)	Date <i>6-24-2022</i>
Approved by <i>[Signature]</i>	(Director)	Date <i>6/24/22</i>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE:	June 17, 2022
Contract Mod #:	2
CONTRACT #:	036-2021

**Project:** Wolf Run Trunk D & E  
**TO:** Tribute Contracting & Consultants, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
1	ADD	Clearing & Grubbing/Erosion Control	LS	1	\$ 19,120.00	-	\$ 19,120.00	
2	ADD	Construction Entrance/General Conditions	LS	1	\$ 37,800.00	-	\$ 37,800.00	
3	ADD	Temporary Fencing	LS	1	\$ 1,000.00	-	\$ 1,000.00	
4	ADD	Fencing(Privacy) 160' with one walk gate	EA	160	\$ 83.70	-	\$ 13,392.00	
5	ADD	Pipe Bursting 21"	EA	491	\$ 865.00	-	\$ 424,715.00	
6	ADD	21" PVC Pipe	EA	76	\$ 346.00	-	\$ 26,296.00	
7	ADD	4' Dia manhole	EA	4	\$ 8,000.00	-	\$ 32,000.00	
8	ADD	6" House service lateral connections	EA	45	\$ 172.00	-	\$ 7,740.00	
9	ADD	House service later connections to 21" PVC	EA	3	\$ 1,600.00	-	\$ 4,800.00	
10	ADD	House service cleanouts	EA	3	\$ 890.00	-	\$ 2,670.00	
11	ADD	Connect to existingsewer (manhole F-1,F-2,F-4)	LS	1	\$ 8,800.00	-	\$ 8,800.00	
12	ADD	Plug existing 18" sewer	EA	2	\$ 800.00	-	\$ 1,600.00	
13	ADD	Bypass pumping & Concrete repair/Mou Conditions	LS	1	\$ 122,268.06	-	\$ 122,268.06	
14	ADD	CCTV	EA	567	\$ 2.00	-	\$ 1,134.00	
15	ADD	Method B site restoration	SY	990	\$ 3.50	-	\$ 3,465.00	
16	ADD	Add 68 calendar days to the Construction Schedule				-	\$ -	
<b>Total decrease</b>							\$ -	\$ -
<b>Total increase</b>							\$ -	\$ 706,800.06
<b>Net (increase) in contract price</b>							\$ -	\$ 706,800.06

**JUSTIFICATION FOR CHANGE**

PROJECT:	Wolf Run Trunk D & E
CONTRACT NO.	036-2021
CHANGE ORDER:	2

1. Necessity for change: Extending Wolf Run Trunks D & E into Trunk F.
  
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project?  X  Yes \_\_\_ No  
 If "Yes", explain.  
 The requested change is to extend the Wolf Run Trunks D & E project 600 linear feet, into the next segment which is Trunk F. This additional work is to establish a better transition point between Wolf Run Trunk E and Trunk F. This is not additional work overall, but merely moving project endpoint.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained?  X  Yes \_\_\_ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
 If "Yes", will the policies be extended?  X  Yes \_\_\_ No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: Extend construction 68 calendar days (new completion date November 12, 2022)

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date