

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 3	Date:	September 9, 2015	
	Project:	Polo Club Boulevard	
	Location:	Polo Club Blvd at Todds Road	
To GRW Engineers, Inc.	Contract No.	175-2013	
	Original Contract Amt.	\$199,737.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$199,737.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Extend project scope to include additional grade, drain and surfacing elements along Deer Haven Lane.			
	Total decrease	\$0.00		
	Total increase		\$24,991.00	
	Net Amount of this Change Order	\$24,991.00		
	New Contract Amount Including this Change Order	\$224,728.00		
	Percent Change - This Change Order			12.51%
	Percent Change - All Change Orders			12.51%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Robert A. Bayant (Proj. Engr.) Date 9/10/15
 Accepted by Hayden H. Hill (Contractor) Date 9/10/15
 Approved by A. B. [Signature] (Director) Date 9/10/15
 Approved by [Signature] (Commissioner) Date 9/11/15
 Approved by [Signature] (Mayor or CAO) Date 10/22/15




CONTRACT HISTORY FORM

Project Name Polo Club Boulevard (design)
Contractor: GRW Engineers, Inc.
Contract Number and Date: 175-2013, July 9, 2013
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>199,737.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>199,737.00</u>	
D. Amended Contract Amount:	\$	<u>199,737.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>24,991.00</u>	<u>12.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>224,728.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>9/10/15</u>
Reviewed by:	<u></u>	Date: <u>9/10/15</u>
Division Director:	<u></u>	Date: <u>9/11/15</u>


JUSTIFICATION FOR CHANGE

PROJECT: Polo Club Boulevard

CONTRACT NO. 175-2013

CHANGE ORDER: No. 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain. Additional design work to be done on one Deer Haven approach to provide continuity of cross section and connection of sidewalks.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A


Mayor

10/22/15
Date

