




TO: Mayor Jim Gray  
Urban County Council

FROM:   
Ronnie Bastin, Commissioner, Public Safety

CC: Rick Curtis, Administrative Officer, Public Safety  
Jessica Walker, Administrative Officer, General Services

DATE: March 21, 2017

SUBJECT: Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with Murphy + Graves Architects, for Design and Engineering Services for Renovation of Emergency Operations Center at 115 Cisco Road, increasing the contract price by \$115,000.00 from \$427,000.00 to \$542,000.00.

### Request

Authorization to Execute Change Order #1 with Murphy + Graves Architects in the amount of \$115,000.00 for Design and Engineering Services for Renovation of Emergency Operations Center at 115 Cisco Road Contract #212-2013. The new contract total is \$542,000.00.

### Why are you requesting?

Necessity for Change: Compensation for Additional Services as follows, and as outlined in the attached document. Additional Design Services for changes to the 911 Dispatch Area during Design Development for \$5,300.00. Additional Design Services for the engineering to infill two existing Courtyards for office use for \$6,612.00. The construction contract was extended, therefore requiring additional Design Team site visits for \$12,000.00, and the extension of Construction Administration Services for \$84,400.00. Additional Reimbursable Expenses were necessary (Design Review Fees, Printing, Mileage, and Mailing/Shipping) for \$6,688.00.

### What is the cost in this budget year and future budget years?

The cost for this FY is: \$115,000.00

The cost for future FY is: N/A

### The funds are budgeted in:

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2606	505001	0001	91017	\$115,000.00

**File Number:** Murphy + Graves Architects Contract #212-2013

**Director/Commissioner:** Ronnie Bastin, Commissioner, Public Safety

