

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):  
Churchill McGee, LLC  
1315-C West Main Street  
Lexington, KY 40508






Date:	January 25, 2016
Project:	Public Safety Operations Center Phase 1B Renovation
Location:	115 Cisco Road
Contract No.	287-2014
Original Contract Amt.	\$6,109,000.00
Cumulative Amount of Previous Change Orders	\$319,190.85
Percent Change - Previous Change Orders	5.22%
Total Contract Amount Prior to this Change Order	\$6,428,190.85
Change Order No.	10

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	PR#27 Commissioning	\$0.00	\$10,228.31
1	PR#33Rev1 Microwave Receptacle Breakroom 120		\$4,408.23
1	PR#39 Installation of drywall on exposed column surfaces		\$21,174.04
1	PR#40 Towel Dispensers/Waste Receptacles		\$595.70
	Total decrease	\$0.00	
	Total increase		\$36,406.28
	Net Amount of this Change Order	\$36,406.28	
	New Contract Amount Including this Change Order	\$6,464,597.13	
	Percent Change - This Change Order		0.60%
	Percent Change - All Change Orders		5.82%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Mgr.) Date **01-25-16**  
 Accepted by  (Contractor) Date **1/23/16**  
 Approved by  (Director) Date  
 Approved by  (Commissioner) Date **01-25-16**  
 Approved by  (Mayor or CAO) Date