



Contract Change Directive

Project Name: LFUCG Generator Replacement

CMTA Project Number: XLGG24

Change Directive Number: 02

Date: 4/21/25

To: Logan Ouellette - CMTA

From: Jeremy Dennison - AEES

Work associated with the following change directive shall be included on all affected record documents. The contractor shall prepare a change of work proposal with descriptive breakdowns of all additional costs if the work identified is projected to cost any additional money. No additional money shall be paid to any contractor for any work is furnished and/or installed without receiving prior written approval for additional compensation.

Remarks:

CO for the purchase of a new regulator for the generator, and 3 extra weeks for the temp gen from Sunbelt.

CMTA Inc.

Print Name: Logan Ouellette Title: Electrical Engineer

Signature:  Date: 4/21/25