

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3		Date: October 28, 2022
To (Contractor): CDP Engineers, Inc. 3250 Blazer Parkway, Suite 200 Lexington, KY 40509		Project: Town Branch Trail Phase 3
Location: Alexandria Dr. to Bizzell Dr.		Contract No. 100-2012
Original Contract Amt. \$71,450.00		Cumulative Amount of Previous Change Orders \$66,430.00
Percent Change - Previous Change Orders		Total Contract Amount Prior to this Change Order \$137,880.00
Contract Mod No. 5		92.97%

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		\$86,000.00
	Total increase	\$86,000.00	
	Net Amount of this Change Order	\$223,880.00	
	New Contract Amount Including this Change Order		
	Percent Change - This Change Order		120.36%
	Percent Change - All Change Orders		213.34%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 10-28-22
 Accepted by [Signature] CDP Engineers, Inc. (Contractor) Date 11-01-2022
 Approved by [Signature] (Director) Date 11/2/22
 Approved by [Signature] (Commissioner) Date 11/2/22
 Approved by [Signature] (Mayor or CAO) Date 12/2/22

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Page 2 of 3

DATE:

October 28, 2022

Contract Mod #:

5

CONTRACT #:

100-2012

Project:

Town Branch Trail Phase 3

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Add	Floodplain Analysis, Plan, & Easement Revisions.	LS	1	\$ 85,000.00	\$ -	\$ 85,000.00
2	Add	Allowance for Permitting Fees	N/A	1	\$ 1,000.00	\$ -	\$ 1,000.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 86,000.00
Net (increase) in contract price						\$ -	\$ 86,000.00

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 3

CONTRACT NO.: 100-2012

CONTRACT MOD: 5

1. Necessity for change: To perform floodplain modeling, design, and easement revisions.
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

_____
Mayor

Date

CONTRACT HISTORY FORM

GM #5

Project Name Town Branch Trail Phase 3

Contractor: CDP Engineers, Inc.




Contract Number and Date: 100-2012 April 26, 2012

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>71,450.00</u>	
Next Lowest Bid Amount:			
<u>NA</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u> </u>	
D. Amended Contract Amount:	\$	<u>71,450.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>66,430.00</u>	<u>93.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>86,000.00</u>	<u>120.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>223,880.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>10-28-22</u>
Reviewed by:	<u></u>	Date: <u>10/31/22</u>
Division Director:	<u></u>	Date: <u>11/2/22</u>

