

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	February 13, 2018
	Contract Modification:	1
	CONTRACT #:	178-2017


PROJECT: Temporary Flow Monitoring - Division of Water Quality


TO: Hydromax USA LLC

Original Contract Amount	\$262,050.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$262,050.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$7,100.00
Percent Change of This Contract Modification	3%
Original Contract Amount	\$262,050.00
Cumulative Amount of all Contract Modifications	\$7,100.00
Percent Change of all Contract Modifications	3%
New Contract Amount Including this Change Order	\$269,150.00

Recommended by \_\_\_\_\_ (Proj. Engr.) Date \_\_\_\_\_

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by  \_\_\_\_\_ (Contractor) Date \_\_\_\_\_

Approved by  \_\_\_\_\_ (Director) Date 2-14-18

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT</b> <b>CONTRACT MODIFICATION</b>	DATE:	February 13, 2018
	Contract Mod #:	1
	CONTRACT #:	178-2017

Project: 0

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Add two (2) additional monitoring sites	LS	2	\$ 3,550.00	\$ -	\$ 7,100.00
2	ADD		LS	1	\$ -	\$ -	\$ -
3	ADD		LS	1	\$ -	\$ -	\$ -
4	ADD		LS	1	\$ -	\$ -	\$ -
5	ADD		LS	1	\$ -	\$ -	\$ -
6	ADD		LS	1	\$ -	\$ -	\$ -
7	ADD		LS	1	\$ -	\$ -	\$ -
8	ADD		LS	1	\$ -	\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 7,100.00
Net (increase) in contract price							\$ 7,100.00

**JUSTIFICATION FOR CHANGE**

PROJECT:	Temporary Flow Monitoring - Division of Water Quality
CONTRACT NO.	178-2017
CHANGE ORDER:	1

1. Necessity for change: Adding additional flow monitoring sites in support of RMP needs.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: No
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date