

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Vector Truck Unloading Station

CONTRACT NO. 98-2014

CHANGE ORDER: 1

1. Necessity for change:

See Attachment

2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Completion Date extended to September 30, 2014

Mayor

Date