

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor): ZKB Services LLC

Date: October 5, 2017

Project: Concrete Paid for Tornado Shelter

Location: Versailles Road

Contract No. 70-2016

Original Contract Amt. \$26,500.00

Cumulative Amount of Previous Change Orders \$0.00

Percent Change - Previous Change Orders 0.00%

Total Contract Amount Prior to this Change Order \$26,500.00

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Prevailing Wage compliance		\$5,000.00
	Total decrease	\$0.00	
	Total increase		\$5,000.00
	Net Amount of this Change Order	\$5,000.00	
	New Contract Amount Including this Change Order	\$31,500.00	
	Percent Change - This Change Order		18.87%
	Percent Change - All Change Orders		18.87%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Mgr.) Date 10/16/17

Accepted by [Signature] (Contractor) Date 10/19/17

Approved by [Signature] (Director) Date 11/6/17

Approved by [Signature] (Commissioner) Date 1/8/17

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 5, 2017

Contract Mod #: 1

Page 2 of 3

CONTRACT #: 70-2016

Project:

Concrete Paid for Tornado Shelter

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Prevailing Wages	LS	1	\$ 5,000.00	\$ -	\$ 5,000.00
2					\$ -	\$ -	\$ -
3					\$ -	\$ -	\$ -
4					\$ -	\$ -	\$ -
5					\$ -	\$ -	\$ -
6					\$ -	\$ -	\$ -
7					\$ -	\$ -	\$ -
8					\$ -	\$ -	\$ -
9					\$ -	\$ -	\$ -
10					\$ -	\$ -	\$ -
11					\$ -	\$ -	\$ -
12					\$ -	\$ -	\$ -
13					\$ -	\$ -	\$ -
14					\$ -	\$ -	\$ -
15					\$ -	\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 5,000.00
Net (increase) in contract price							\$ 5,000.00

JUSTIFICATION FOR CHANGE

PROJECT: Concrete Pad and mountings for Tornado Shelter

CONTRACT NO. 70-2016

CHANGE ORDER: 1

1. Necessity for change:

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project? Yes No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes No

If "Yes", will the policies be extended? Yes No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

Date