

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):

Smith Contractors, Inc.  
1241 Bypass North  
Lawrenceburg, KY 40342

Date:	December 9, 2014
Project:	Town Branch Vector Truck Unloading Station
Location:	Lexington, KY
Contract No.	98-2014
Original Contract Amt.	\$310,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$310,000.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Concrete Hardener Elimination	\$1,330.00		
2	Change - Concrete Joints	\$235.00		
3	Emergency Pump Connection		\$9,104.00	
4	Site Lighting		\$29,168.00	
5	Site Paving		\$45,291.00	
	Total decrease	\$1,565.00		
	Total increase		\$83,563.00	
	Net Amount of this Change Order	\$81,998.00		
	New Contract Amount Including this Change Order	\$391,998.00		
	Percent Change - This Change Order			20.92%
	Percent Change - All Change Orders			26.45%

The time provided for the completion of the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Engr.) Date 12-9-14  
 Accepted by \_\_\_\_\_ (Contractor) Date 12/10/14  
 Approved by \_\_\_\_\_ (Director) Date 12/12/14  
 Approved by \_\_\_\_\_ (Commissioner) Date 12/15/14  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_