

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	July 8, 2014
Project:	Haley Pike Compost Pad Design
Location:	4253 Hedger Lane
Resolution No.	408-2014
Change Order No.	1

To (Contractor):

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Correct stessing issues and increase the strength of the 50,000 square foot section concrete pad. (see attached invoice for details)		\$34,049.00
	Total decrease		
	Total increase		\$34,049.00
	Net increase (decrease) in contract price	\$34,049.00	
	Current total contract price	\$ 395,000.00	

The sum of \$ **34,049.00** is hereby added to the total contract price, and the new total contract price thereby is **\$429,049.00**

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____	(Proj. Engr.) Date _____
Accepted by <u>Jim B... [Signature]</u>	(Contractor) Date <u>15 July 2014</u>
Approved by _____	(Urban Co. Engr.) Date _____
Approved by <u>David H. [Signature]</u>	(Commissioner) Date <u>8/14/14</u>
Approved by <u>[Signature]</u>	(Mayor or CAO) Date <u>8/14/14</u>

R-408-2014
 vol 2-408-2014
 contract # 1-2014



LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	July 8, 2014
	Project:	Haley Pike Compost Pad Design
	Location:	4253 Hedger Lane
To (Contractor):	Resolution No.	408-2014
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Correct stessing issues and increase the strength of the 50,000 square foot section concrete pad. (see attached invoice for details)		\$34,049.00
	Total decrease		
	Total increase		\$34,049.00
	Net increase (decrease) in contract price	\$34,049.00	
	Current total contract price	\$ 395,000.00	

The sum of \$ **\$34,049.00** is hereby added to the total contract price, and the new total contract price thereby is **\$429,049.00**

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____	(Proj. Engr.) Date _____
Accepted by <u></u>	(Contractor) Date <u>15 July 2014</u>
Approved by <u></u>	(Urban Co. Engr.) Date <u>8/6/14</u>
Approved by _____	(Commissioner) Date _____
Approved by _____	(Mayor or CAO) Date _____


JUSTIFICATION FOR CHANGE


PROJECT:

CONTRACT NO.

CHANGE ORDER:

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

Date

CONTRACT HISTORY FORM

Contractor: RRC Company, LLC

Project Name: Haley Pike Compost Pad Design Build (RFP 19-2013)

Contract Number and Date Resolution 403-2013

Responsible LFUCG Division: Waste Management

CHANGE ORDER DETAILS

	<u>Summary of Previous Change Orders To Date</u>	<u>Percent Change to Dollar Amount</u>	<u>Original Contract</u>
A.	Original Contract Amount:	\$ <u>395,000</u>	
B.	Cumulative Amount of Previous Change Orders:	\$ <u>0</u>	<u> </u> % (Line B / Line A)
C.	Total Contract Amount Prior to this Change Order:	\$ <u>395,000</u>	
<u>Current Change Order</u>			
D.	Amount of This Change Order:	\$ <u>34,049</u>	
	<u> </u> %		(Line D / Line A)
E.	New Contract Amount Including this Change Order :	\$ <u>429,049</u>	
	<u> </u> %		(Line E / Line A)

SIGNATURE LINES

Project Manager: [Signature] Date: 6/11/14

Reviewed by: [Signature] Date: 6/17/14

Division Director: [Signature] Date: 6/17/14