


MAYOR LINDA GORTON



LEXINGTON

DOUG BURTON
DIRECTOR
ENGINEERING

TO: Linda Gorton
Mayor

FROM: W. Douglas Burton, P.E.
Director of Engineering 

CC: Keith Lovan, P.E.

DATE: December 12, 2019

SUBJECT: Southland Drive Sidewalk Project
Change Order No. 2

Request

Authorization to:

The Mayor to sign Change Order No. 2 to the contract with Bluegrass Contracting Corporation for the subject project.

Why are you requesting?

The Division of Engineering needs this action because during the course of the construction, the contractor was asked to perform work beyond the original scope of services and to revise some of the materials used. Details of the changes are shown on the Change Order form.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$109,451.09

The cost for future FY is: \$0



Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Funds are budgeted.

FUND	DEPT ID	SECT	ACCT	BUD REF	PROJECT	ACTIVITY	AMOUNT
2607	162101	1601	91714	2017	SOUTHLAND_2017	SIDEWALK	\$42,351.09
4052	303204	3334	92211	2019	STORM REHAB	CONSTRUCT	\$67,100.00
							\$109,451.06

File Number:

Director/Commissioner: W. Douglas Burton, P.E.

Change Order No. 2 increases the Total Contract Price by \$109,451.09 for a new Contract Price of \$2,071,764.84.

Original Contract Amount	\$2,210,140.50
Change Order No. 1	(\$247,826.75)
<u>Change Order No. 2</u>	<u>\$109,451.09</u>
Contract Amount after Contract Modifications	\$2,071,764.84

20.P655.401.memo 08 CO #2