




<b>LEXINGTON-FAYETTE URBAN COUNTY                  GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	September 14, 2016
		Project:	Cardinal Lane Stormwater Improvements Phase 1 & 3
		Location:	Wolf Run Watershed
To (Contractor):  Solid Rock Construction Services, LLC 2420 Gallia Street Portsmouth, OH 45662	Contract No.	R-440-2015	
	Original Contract Amt.	\$241,874.24	
	Cumulative Amount of Previous Change Orders	\$20,000.00	
	Percent Change - Previous Change Orders	8.27%	
	Total Contract Amount Prior to this Change Order	\$261,874.24	
	Change Order No.	3	
You are hereby requested to comply with the following changes from the contract plans and specification:			
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Cost for 25.27 tons additional crushed stone at \$30 per ton (Bid Item 27)		\$758.10
2	Cost for 41 L.F. additional concrete sidewalk repair at \$36.67 per L.F. (Bid Item 11)		\$1,503.47
3	Deduct for 45 L.F. of New 4'H Chain Link Fence at \$50 per L.F. (Bid Item 23)	\$2,250.00	
4	Deduct for Search and Extra Depth Excavation unused 25 C.Y. at \$20 per C.Y. (Bid Item 26)	\$500.00	
5	Deduct for 200 L.F. of 6'H Temporary Chain Link Security Fence Panels at \$50 per L.F. (Bid Item 29)	\$10,000.00	
	<b>Total decrease</b>	<b>\$12,750.00</b>	
	<b>Total increase</b>		<b>\$2,261.57</b>
	<b>Net Amount of this Change Order</b>	<b>(\$10,488.43)</b>	
	<b>New Contract Amount Including this Change Order</b>	<b>\$251,385.81</b>	
	<b>Percent Change - This Change Order</b>		<b>-4.17%</b>
	<b>Percent Change - All Change Orders</b>		<b>3.93%</b>
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		(Proj. Engr.) Date	9/15/16
Accepted by		(Contractor) Date	9/14/16
Approved by		(Director) Date	9/21/16
Approved by		(Commissioner) Date	
Approved by		(Mayor or CAO) Date	

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	September 14, 2016
Project:	Cardinal Lane Stormwater Improvements Phase 1 & 3
Location:	Wolf Run Watershed
Contract No.	R-440-2015
Original Contract Amt.	\$241,874.24
Cumulative Amount of Previous Change Orders	\$20,000.00
Percent Change - Previous Change Orders	8.27%
Total Contract Amount Prior to this Change Order	\$261,874.24
Change Order No.	3

To (Contractor):  
Solid Rock Construction Services, LLC  
2420 Gallia Street  
Portsmouth, OH 45662

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Cost for 25.27 tons additional crushed stone at \$30 per ton (Bid Item 27)		\$758.10	
2	Cost for 41 L.F. additional concrete sidewalk repair at \$36.67 per L.F. (Bid Item 11)		\$1,503.47	
3	Deduct for 45 L.F. of New 4'H Chain Link Fence at \$50 per L.F. (Bid Item 23)	\$2,250.00		
4	Deduct for Search and Extra Depth Excavation unused 25 C.Y. at \$20 per C.Y. (Bid Item 26)	\$500.00		
5	Deduct for 200 L.F. of 6'H Temporary Chain Link Security Fence Panels at \$50 per L.F. (Bid Item 29)	\$10,000.00		
	<b>Total decrease</b>	<b>\$12,750.00</b>		
	<b>Total increase</b>		<b>\$2,261.57</b>	
	<b>Net Amount of this Change Order</b>	<b>(\$10,488.43)</b>		
	<b>New Contract Amount Including this Change Order</b>	<b>\$251,385.81</b>		
	<b>Percent Change - This Change Order</b>			<b>-4.17%</b>
	<b>Percent Change - All Change Orders</b>			<b>3.93%</b>

The time provided for the completion in the contract and all provisions of the contract will apply hereto.


Recommended by [Signature] (Proj. Engr.) Date 9-15-2016  
 Accepted by [Signature] (Contractor) Date 9/14/16  
 Approved by [Signature] (Director) Date 9/24/16  
 Approved by [Signature] (Commissioner) Date 9-27-16  
 Approved by [Signature] (Mayor or CAO) Date 27 Oct 2016

**JUSTIFICATION FOR CHANGE**PROJECT: Cardinal Lane Stormwater Improvements  
Phase 1 & 3


CONTRACT NO. R-440-2015

CHANGE ORDER: 3

1. Necessity for change:  
Final adjusting change order to decrease the contract amount per attached itemization.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor27-Oct-2016  
\_\_\_\_\_  
Date

# Cardinal Lane Stormwater Improvement Project




Zoom the map to a particular scale by typing & in or selecting a scale from the list

155441527 1893157 Feet



TO: Mayor Jim Gray  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: September 16, 2016

SUBJECT: Cardinal Lane Stormwater Improvements Project Phase 1 & 3 - Change Order #3  
(Final)

---

Request

The Division of Water Quality requests approval of Change Order #3 (Final) to the LFUCG contract with Solid Rock Construction Services, LLC decreasing the final cost of the Cardinal Lane Stormwater Improvements Phase 1 & 3 project by \$10,488.43 from \$261,874.24 to \$251,385.81.

Purpose of Request

The purpose of this request is to issue a final balancing change order to correct the contract amount per the attached itemization.

Project Cost in FY17 and in Future Budget Years

The change order results in a decrease of \$10,488.43 to the contract. The revised contract amount including this change order will be \$251,385.81 representing an overall 3.93% increase to the original contract amount. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:  
4052 – 303204 – 3334 – 92211 – 2012 – CARDINAL\_2012 CONSTRUCT

Martin/Hoskins-Squier:

