

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To : Omni Commercial P. O. Box 34065, Lexington, KY. 40588

Date: August 30, 2017

Project: Cader School House
Sidewalk

Location: Caden Lane

Purchase Order # LF00147776

Original Contract Amt. \$25,900.00

Cumulative Amount of
Previous Change Orders \$0.00

Percent Change - Previous
Change Orders 0.00%

Total Contract Amount Prior
to this Change Order \$25,900.00

Change Order No. 1 Final

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Change grade of upper portion of sidewalk to improve drainage. Add rock an compact in lifts. Compact dirtwork around new desired height		\$2,900.00
		\$0.00	
	Total decrease		
	Total increase	\$2,900.00	\$2,900.00
	Net Amount of this Change Order		
	New Contract Amount Including this Change Order	\$28,800.00	
	Percent Change - This Change Order		10.07%
	Percent Change - All Change Orders		11.20%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Christine* (Proj. Mgr.) Date 8/30/2017

Reviewed by *Christine* (Admin. Off. Sr.) Date 8-30-17

Approved by *Dorell Hoskins* (Commissioner) Date 8-31-17

Approved by _____ (Mayor or CAO) Date _____

RECEIVED
SEP 06 2017
GRANTS & SPECIAL PROGRAMS

JUSTIFICATION FOR CHANGE

PROJECT: Caden School House Sidewalk

Purchase Order No. LF00147776

CHANGE ORDER: 1 Final

1. Necessity for change: To change sidewalk elevation to promote better drainage.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No impact on completion date.

Mayor_____
Date