

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION**  
Page 1 of 2

Date: October 14, 2024  
Project: Newtown Pike Extension Phase III  
Location: Scott St. (De Roode - S. Upper)  
Contract No. 4661  
Original Contract Amt. \$1,666,698.99  
Cumulative Amount of Previous Change Orders \$8,948,108.40  
Percent Change - Previous Change Orders  
Total Contract Amount Prior to this Change Order \$10,614,807.39  
Contract Mod No. 17

536.88%

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	Design Services for NPE-Phase III (See Attachment A)		\$1,469,422.00
		\$0.00	
	<b>Total decrease</b>		
	<b>Total increase</b>		\$1,469,422.00
	<b>Net Amount of this Change Order</b>		
	<b>New Contract Amount Including this Change Order</b>		\$12,084,229.39
	<b>Percent Change - This Change Order</b>		88.16%
	<b>Percent Change - All Change Orders</b>		625.04%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Engr.) Date 10/30/24  
Accepted by [Signature] (Contractor) Date 10/30/2024  
Approved by [Signature] (Director) Date 10/31/24  
Approved by [Signature] (Commissioner) Date 11/4/24  
Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Netwon Pike Extension Phase III

CONTRACT NO.: 4661

CONTRACT MOD: 17

1. Necessity for change: To perform preliminary design of the Scott St.-Upper St.-S. Limestone intersection and final design of the Scott St. extension from De Roode St. to Upper St.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage?  X  Yes \_\_\_ No  
If "Yes", will the policies be extended?  X  Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Completion date will be extended 520 days from issuance of Notice to Proceed. See Attachment A for additional details.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date

**CONTRACT HISTORY FORM**

CM #17

Project Name Newtown Pike Extension - Phase III (Scott St. Connector)

Contractor: Stantec Consulting Services Inc.

Contract Number and Date: 4661 October 11, 2001

Responsible LFUCG Division: Engineering

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount: \$ 1,666,698.99  
Next Lowest Bid Amount: NA

B. Amount of Selected Alternate or Phase: \$ \_\_\_\_\_

C. Cumulative Amount of All Previous Alternates or Phases: \$ \_\_\_\_\_

D. Amended Contract Amount: \$ 1,666,698.99

E. Cumulative Amount of All Previous Change Orders: \$ 8,948,108.40 536.9%  
(Line E / Line D)

F. Amount of This Change Order: \$ 1,469,422.00 88.2%  
(Line F / Line D)

G. Total Contract Amount: \$ 12,084,229.39

**SIGNATURES**

Project Manager:		Date: <u>10-30-24</u>
Reviewed by:		Date: <u>10/30/24</u>
Division Director:		Date: <u>10/31/24</u>