

Contract #191-2013

CONTRACT HISTORY FORMContractor: DMH Construction Inc.Project Name: Idle Hour North Stormwater ImprovementsContract Number and Date: #364-2013Responsible LFUCG Division: Division of Water Quality**CHANGE ORDER DETAILS****Summary of Previous Change Orders To Date****Dollar Amount****Percent Change to Original Contract**

A.	Original Contract Amount:	\$	<u>522,665.00</u>	
B.	Cumulative Amount of Previous Change Orders:	\$	<u>0.00</u>	<u>0%</u> % (Line B / Line A)
C.	Total Contract Amount Prior to this Change Order:	\$	<u>522,665.00</u>	
<u>Current Change Order</u>				
D.	Amount of This Change Order:	\$	<u>12,493.51</u>	<u>2%</u> % (Line D / Line A)
E.	New Contract Amount Including this Change Order:	\$	<u>535,158.51</u>	<u>102%</u> % (Line E / Line A)

SIGNATURE LINESProject Manager: Date: 9.05.2014Reviewed by: 

Date: _____

Division Director: Date: 9-11-14



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David Holmes
Commissioner

Change Order Signature Sheet

Change Order # 1
Contract # 364-2013
Add \$12,493.51

Idle Hour North Stormwater Improvements
Lexington Fayette-Urban County Government
Division of Water Quality

SIGNATURES TO CHANGE ORDER ACCEPTED

Date: 9-11-14

By: 
Dan Hall, DMH Construction Inc.

RECOMMENDED

Lexington Fayette-Urban County Government

Date: 9-05-2014

By: 
Rick Day, P. E. Construction Manager

REVIEWED

Lexington Fayette-Urban County Government


Date: 9-11-14

By: 
Charles Martin, P. E. Division Director

APPROVED

Lexington Fayette-Urban County Government

Date: 3-16-2015

By: 
Jim Gray, Mayor

Idle Hour Storm Project Change Order Items

Item #	Description of Work	Breakdown			Completed to Date		Percent Complete	Changed Quantity Amount	Cost of Change
		Quantity	Unit	Unit Price	Total	Quantity			
BASE BID									
7	48" Manhole Barrel Extension	3	VLF	\$200.00	\$600.00	0	\$0.00	-3.00	-\$600.00
8	60" Manhole Barrel Extension	21	VLF	\$350.00	\$7,350.00	19.17	\$6,709.50	-1.83	-\$640.50
9	Curb Inlet, KYC Type B (6" Deep or Less)	13	EA	\$3,000.00	\$39,000.00	12	\$36,000.00	-1.00	-\$3,000.00
12	Safelading Abandoned Pipe	2	CY	\$250.00	\$500.00	14.36	\$3,590.00	12.36	\$3,090.00
14	Concrete Pipe Cradles	10	CY	\$300.00	\$3,000.00	2.5	\$750.00	-7.50	-\$2,250.00
15	Crushed Stone for Subgrade Replacement	20	TN	\$20.00	\$400.00	298	\$5,960.00	278.00	\$5,560.00
16	Remove and Replace Concrete Curb and Gutter	700	LF	\$20.00	\$14,000.00	477.7	\$9,554.00	-222.30	-\$4,446.00
17	Remove and Replace Concrete Sidewalk	20	LF	\$25.00	\$500.00	56.83	\$1,420.75	36.83	\$920.75
18	Driveway Removal and Replacement	25	SY	\$25.00	\$625.00	57.43	\$1,435.75	32.43	\$810.75
19	Mill Existing Asphalt Pavement (1.5")	6,920	SY	\$2.00	\$13,840.00	7533	\$15,066.00	613.00	\$1,226.00
20	Bituminous Concrete Overlay (1.5")	6,920	SY	\$6.50	\$44,980.00	7533	\$48,964.50	613.00	\$3,984.50
Alternate 2 HDPE Pipe									
23	15" HDPE Storm Sewer Pipe	525	LF	\$125.00	\$65,625.00	521	\$65,125.00	-4.00	-\$500.00
24	18" HDPE Storm Sewer Pipe	320	LF	\$130.00	\$41,600.00	328	\$42,640.00	8.00	\$1,040.00
27	36" HDPE Storm Sewer Pipe	769	LF	\$165.00	\$126,885.00	759	\$125,235.00	-10.00	-\$1,650.00
CHANGE ORDERS									
	Doghhouse manhole on St. Teresa					LS	\$4,900.00	Extra Work	
	Repair of 15" storm where gas line through it and 4" connection to it, cost includes redirecting 15" line, plugging manhole, tapping into inlet box, grout etc... but not safe loading 15" pipe (see above for that cost)					LS	\$3,177.01	Extra Work	
	Extra storm grate and frame not used (cost)					LS	\$371.00	Extra Work	
	Fix inlet apron at 2020 St. Teresa					LS	\$500.00	Extra Work	
							\$8,948.01	Total	\$3,545.50
								Grand Total	\$12,493.51

Total Amount of Contract \$522,665.00
 Totals of Pay Request 1 through 9 \$525,963.10
 Total for Extra Work \$8,948.01
 Total Cost \$534,911.11
 Amount Over \$12,246.11

Pay App #9 \$ 121 354.76