

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):
Marrilla Design & Construction
259 West Short Street
Suite 325
Lexington, KY 40507

Date:	November 9, 2015
Project:	Senior Citizen Center Construction
Location:	Lexington
Contract No.	227-2014
Original Contract Amt.	\$8,882,900.00
Cumulative Amount of Previous Change Orders	\$1,300,831.24
Percent Change - Previous Change Orders	14.64%
Total Contract Amount Prior to this Change Order	\$10,183,731.24
Change Order No.	26

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Credit to install fiber optic cable overhead in lieu of underground across Richmond Road per PR #26	\$549.87		
2	Revise 7 light poles to double heads per PR #34 (base bid)		\$22,236.00	
3	Add one light pole at bus stop per PR #34 (alternate)		\$12,319.00	
4				
	Total decrease	\$549.87		
	Total increase		\$34,555.00	
	Net Amount of this Change Order	\$34,005.13		
	New Contract Amount Including this Change Order	\$10,217,736.37		
	Percent Change - This Change Order			0.38%
	Percent Change - All Change Orders			15.03%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>Joyce Thomas</i>	(Project Manager)	Date	11/9/15
Accepted by	<i>Paul J. Bannister</i>	(Contractor)	Date	11/9/15
Approved by	<i>Paul J. Bannister</i>	(Director)	Date	11-9-15
Approved by	<i>Paul J. Bannister</i>	(Commissioner)	Date	11/9/15
Approved by		(Mayor or CAO)	Date	