




Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC WORKS & ENVIRONMENTAL QUALITY

Jim Gray
Mayor

David Holmes
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 24, 2015

SUBJECT: Change Order #1 to contract with Kenney, Inc. for the Hartland Pump Station Improvements Project.

Request

The Division of Water Quality requests approval of Change Order #1 to Kenney, Inc. increasing the project cost by \$5,730.00 for the cost of added connections at the pump base and at the existing force main connection point and extending project completion date by 75 days.

Purpose of Request

This increase in cost will cover pump discharge piping from the new pump base and tie-in at existing force main connection. The new project completion date will be February 15, 2016.

Project Cost in FY16 and in Future Budget Years

Approval of this change order results in a net increase of \$5,730.00 to the contract. The revised contract amount including this change order will be \$148,330.00.

Are Funds Budgeted

Funds are budgeted in: 4003-303410-3472-92811 SSREHAB CONSTRUCT

Martin/Holmes