

JUSTIFICATION FOR CHANGE

PROJECT: Sprinkler System at Police Mounted Horse Barn

CONTRACT NO. 021-2019

CHANGE ORDER #: 1

1. Necessity for change: Per PR#1, branch piping shall be Schedule 40 in lieu of Schedule 10.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: none

Mayor_____
Date