

*Copy in file of  
original*

MAYOR JIM GRAY



**LEXINGTON**

CHARLES MARTIN  
DIRECTOR  
WATER QUALITY

To: Urban County Council  
Abigail Allan, Council Clerk

From: Diann Williams DJ  
Administrative Specialist Principal for Remedial Measures Program

Date: November 21, 2018

Re: Change Order 1 for Expansion Area 3 Force Main Improvements RMP Project

This memorandum is to notify the Urban County Council of Change Order No. 1 for the Expansion Area 3 Force Main Improvements RMP Project. Per CAO Policy 15R, the Remedial Measures Program Manager is allowed to approve change orders of less than 5% of the cumulative contract award. The result of the attached change order is a decrease to the contract amount by (-\$39,984.00), bringing the cumulative change of all Change Orders to (-\$39,984.00) or -3.39%, and an increase to the contract time of 214 calendar days. The final completion date will be April 15, 2019.

Should you have any questions, please contact me at 425-2439.

pc: Kevin Levesque, P.E., Construction Manager  
Charles Martin, P.E., Director of Water Quality  
Todd Slatin, Director of Purchasing  
Stacey Maynard, Council Administrator  
File






<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	October 4, 2018
	Contract Modification:	EA3 CO No.1 - Force Mai
	CONTRACT #:	106-2017

PROJECT: Expension Area 3 Force Main Improvements Contract No.2

TO: Hubert Excavation and Contracting Co.

Original Contract Amount	\$1,180,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$1,180,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$39,984.00
Percent Change of This Contract Modification	-3.39%
Original Contract Amount	\$1,180,000.00
Cumulative Amount of all Contract Modifications	-\$39,984.00
Percent Change of all Contract Modifications	-3.39%
New Contract Amount Including this Change Order	\$1,140,016.00

Recommended by <u></u>	(Proj. Engr.)	Date <u>11/19/18</u>
Accepted by <u></u>	RMP MANAGER (Consultant)	Date <u>11/21/18</u>
Accepted by <u></u>	(Contractor)	Date <u>11/16/18</u>
Approved by _____	(Director)	Date _____
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE:	October 4, 2018	
					Contract Mod #:	EA3 CO No.1 - Force Main	
					CONTRACT #:	106-2017	
Project:					Expension Area 3 Force Main Improvements Contract No.2		
TO:					Hubert Excavation and Contracting.Co.		
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	24 Inch Force Main Increase Quantity	LF	267	\$ 148.00		\$ 39,516.00
2	DEL	48 Inch Bore Under US 75 Including 24 Inch Force main	LF	300	\$ 950.00	\$ 285,000.00	\$ -
3	ADD	36 Inch Bore Under US 75 Including 24 Inch Force main	LF	300	\$ 685.00	\$ -	\$ 205,500.00
4	ADD	Increase Contract Time to April 15, 2015 - 214 Days	LS		\$ -	\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ 285,000.00	
Total increase							\$ 245,016.00
Net (decrease) in contract price							\$ (39,984.00)

**JUSTIFICATION FOR CHANGE**

PROJECT: EA3 FM Contract No.1

CONTRACT NO. 106-2017

CHANGE ORDER: CO No.1

1. Necessity for change: Final Adjustment Change Order
  
2. Is proposed change an alternate bid? \_\_\_Yes  No
  
3. Will proposed change alter the physical size of the project? \_\_\_Yes  No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_Yes  Not Necessary
  
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
  
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: Add 214 days, Completion Date 4/15/19

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date