

## LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

### CONTRACT CHANGE ORDER

Page 1 of 2

Date:

July 17, 2013

Project:

Roof Repair for Senior Citizen Center

Location:

Lexington

To (Contractor):

**Kalkreuth Roofing and Sheet Metal**

Contract No:

118-2013

Change Order No:

1

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Deduct for roof drains not installed	ea	5	789.00	\$ 3,945.00	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -

Total decrease	\$	3,945.00	
Total increase			\$ -
Net increase/(decrease) in contract price			\$ (3,945.00)

Current Contract Amount: \$55,989.00      New Contract Amount: \$52,044.00

Recommended by *[Signature]* (Project Manager)      Date 7-22-13

Accepted by *[Signature]* (Contractor)      Date 7-22-13

Approved by *[Signature]* (Grant Manager)      Date \_\_\_\_\_

Approved by *[Signature] (for Comm Rep)* (Commissioner)      Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO)      Date \_\_\_\_\_


**JUSTIFICATION FOR CHANGE**

PROJECT: Roof Repair for Senior Citizen Center

CONTRACT NO. 118-2013

CHANGE ORDER: 1

1. Necessity for change: The original scope of work included the replacement of six roof drains. Once the repair work was underway, it was discovered that only one drain needed to be replaced.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date: 5 days

Recommended by  Mayor \_\_\_\_\_ Date \_\_\_\_\_  
(Project Manager)

Approved by \_\_\_\_\_ (Grant Manager)