


**TO:** Mayor Jim Gray  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** May 22, 2018

**SUBJECT:** Change Order No. 2 (FINAL)  
West Hickman Waste Water Treatment Plant Electrical Shop Project

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No. 2 (FINAL) with Olympic Construction, LLC for the West Hickman Waste Water Treatment Plant Electrical Shop Project, decreasing the contract price by the sum of \$1,482.25 from \$316,406.82 to \$314,924.57, and extending the contract term 61 calendar days from January 26, 2018 to March 28, 2018.

**Why are you requesting?**

The requested change is to remove the original design plan overhead roll-up door, add an overhead panel door, add a finished interior wall that was omitted on the original design plan, add one (1) three-way light switch, and to extend the contract completion date to March 28, 2018.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$0  
The cost for future FY is: \$0

**Are the funds budgeted?**

The funds are budgeted in: 4003-303401-3401-92711 2016 WHWWTPELECTSHOP CONSTRUCT

**Resolution No:** 293-2017

**File Number:** 0572-18

**Director/Commissioner:** Martin/Hoskins-Squier

