

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	February 12, 2019
Project:	Fire Station #24 Design
Location:	Lexington
Contract No.	267-2016
Original Contract Amt.	\$384,111.00
Cumulative Amount of Previous Change Orders	\$21,850.00
Percent Change - Previous Change Orders	5.69%
Total Contract Amount Prior to this Change Order	\$405,961.00
Change Order No.	3






To (Contractor):
Brandstetter Carrol, Inc.
2360 Chauvin Drive
Lexington, Kentucky 40517

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Deduct for LEED Certification Design Services not performed for the project	\$45,000.00		
	Total decrease	\$45,000.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$45,000.00)		
	New Contract Amount Including this Change Order	\$360,961.00		
	Percent Change - This Change Order			-11.72%
	Percent Change - All Change Orders			-6.03%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Project Manager)	Date 2/28/19
Accepted by 	(Contractor)	Date 2/28/19
Approved by 	(Director)	Date 3-1-19
Approved by  (for Comm. Recd)	(Commissioner)	Date 3-1-19
Approved by 	(Mayor or CAO)	Date