

JUSTIFICATION FOR CHANGE

PROJECT: Asphalt Repair for Tennis and Basketball Courts

CONTRACT NO. 38-2015

CHANGE ORDER: 1

1. Necessity for change: Renovate existing tennis court at Kirklevington into 6 pickleball courts
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes XNo
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: Add 30 days

Mayor_____
Date