

Change Order No. 4
Resolution # 566-2012
Town Branch and West Hickman Wastewater Treatment Plant
Electrical, SCADA, Blower/Aeration and Pump Stations Improvements

Lexington-Fayette Urban County Government
Lexington, Kentucky

OWNER: Lexington-Fayette Urban County Government
 200 East Main Street
 Lexington, Kentucky 40507

CONTRACTOR: Smith Contractors, Inc
 PO Box 480
 Lawrenceburg, KY 40342

SUMMARY OF INFORMATION

Date of Change Order:	April 3, 2014
Date of Contract:	October 25, 2012
Date of Notice to Proceed:	January 2, 2013
Official Start Date:	January 2, 2013
Length of Contract (calendar days):	600
Date of Contract Completion (final completion date):	August 25, 2014
Previous Change in Contract Time (calendar days):	0
Change in Contract Date:	0
Change in Contract Time in CO #2 (calendar days):	30
Revised Contract Date (final completion date):	September 23, 2014
Original Contract Amount:	\$13,442,723.00
Previous Change Order Total:	\$1,091,502.81
Current Contract Amount:	\$14,534,225.81
Change Order (3) Amount:	\$63,351.75
Revised Contract Amount:	\$14,597,577.56
Percent Change from Original:	9%

Review attached information for **General Description**

Summary of Information v/s Nov-GR

CONTRACT HISTORY FORM

Contractor: Smith Contractors, Inc

Project Name: Town Branch and West Hickman Wastewater Treatment Plant
Electrical, SCADA, Blower/Aeration and Pump Station Improvements

Contract Number and Date: 566-2012 October 25, 2012

Responsible LFUCG Division: Water Quality

CHANGE ORDER DETAILS

Summary of Previous Change Orders to Date:

Dollar Amount

**Percent Change to
Original Contract**

A. Original Contract Amount: \$13,442,723.00

8%

Line B/Line A

B. Previous Change Order Total: \$1,091,502.81

C. Current Contract Amount: \$14,534,225.81

D. Amount of this Change Order: \$63,351.75

0.47%

Line D/Line A

E. New Contract Amount: \$14,597,577.56

109%

Line E/Line A

SIGNATURE LINES

REVIEWED BY:

Tiffany Rank

DATE:

4/9/2014

DIVISION DIRECTOR:

[Signature]

DATE:

4-22-14


SIGNATURES TO CHANGE ORDER

Change Order #4 Amount - \$63,351.75

DATE: 4-3-14

ACCEPTED:


Contractor's Name
Smith Contractors, Inc.

BY: 
Kerry Smith, President

DATE: 4/9/14

RECOMMENDED:


Lexington-Fayette Urban County Government

BY: 
Tiffany Rank, PE - Project Manager
Division of Water Quality

DATE: 4-22-14

REVIEWED:


Lexington-Fayette Urban County Government

BY: 
Charles H. Martin, PE - Director
Division of Water Quality

DATE: 6-2-14

APPROVED:

Lexington-Fayette Urban County Government

BY: 
Jim Gray - Mayor

Summary Chart for Change Order #4

Project:		Key		Change Requested by				CO No.
		Ow = Owner	Om = Omission	Ow	A/E	C	Om	
TB, WH & PS Electrical/SCADA Project Lexington, Kentucky Contract # R 633-2012								4
No.	Date	Brief Description	Price					
18	1/16/2014	Running of new Fiber to the New Pump Station and SLM Buildings When the location of the Pump Stations and Sewer Line Maintenance Office Buildings needed to be changed a new route for communications needed to be established for the buildings so the new pump stations telemetry could communicate.	\$63,351.75	X				
			Page TOTAL				\$63,351.75	

SMITH CONTRACTORS, INC.

**P.O. Box 480
1241 Bypass North
Lawrenceburg, Kentucky 40342**

**502 -839-4196
502-839-8348 – Fax #**

March 18, 2014

Lexington Fayette Urban Co. Government
125 Lisle Industrial Avenue
Lexington, KY 40507

Re: Town Branch & West Hickman
Creek WWTP
Lexington, KY


Attention: Tiffany Rank

The following is our price to install the fiber for Enterprise Drive.

TEM	\$ 60,335.00
SCI Profit & Overhead	<u>3,016.75</u>
TOTAL COST	\$ 63,351.75

If you have any questions or comments regarding this price, please contact our office.

Sincerely,



Kerry Smith
President

KAS:vsg

Enclosures