

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER  
Page 1 of 2**

Date:	<b>February 28, 2017</b>	
Project:	Morton House Exterior Repairs	
Location:	530 North Limestone	
To (Contractor): Tri-City Painting & Contracting PO Box 462 Bedford, KY 40006	Contract No.	185-2016
	Original Contract Amt.	\$96,400.00
	Cumulative Amount of Previous Change Orders	\$19,600.00
	Percent Change - Previous Change Orders	20.33%
	Total Contract Amount Prior to this Change Order	\$116,000.00
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Credit for Storage Container work	\$19,600.00		
	Total decrease	\$19,600.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$19,600.00)		
	New Contract Amount Including this Change Order	\$96,400.00		
	Percent Change - This Change Order			-20.33%
	Percent Change - All Change Orders			0.00%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	(Proj. Mgr.)	Date	
Accepted by	(Contractor)	Date	
Approved by	(Director)	Date	
Approved by	(Commissioner)	Date	
Approved by	(Mayor or CAO)	Date	