LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	March 31, 2017	
		Project:	Replacement Doors at Lyric Theater	
		Location:	30 East Third Street	
To (Contractor): Schiller Architectural Hardware and Door Systems 1032 Rushwood Court Lexington, KY 40511		Contract No.	Resolution No 148-2017	
		Original Contract Amt.	\$14,600.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$14,600.00	
		Change Order No.	1	
	You are hereby requested to comply with the following of	and specification;		
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Desk Release Button & Power Supply	\$0.00	\$955.00	
	Total decrease	\$0.00		
	Total increase		\$955.00	
	Net Amount of this Change Order	\$955.00		
	New Contract Amount Including this Change Order	\$15,555.00		
	Percent Change - This Change Order			6.54%
	Percent Change - All Change Orders			6.54%
The tir	ne provided for the completion in the contract and all provisions o	f the contract will apply hereto		
Recommended by Rogen Raman (Proj. Mgr.) Date 4-3-17				
Accepted by Contractor) Date 4-4-17				
Approved by Date 4-3-17				
Approved by (Commissioner) Date				
Approved by (Mayor or CAO) Date				