

JUSTIFICATION FOR CHANGE

PROJECT: Government Center Parking Garage Repair

CONTRACT NO. 034-2017

CHANGE ORDER: 2

1. Necessity for change: Install new steel lintel above the Water Street garage door at the Government Center garage, which includes brick removal and reinstall, replacement lintel, and new brick ties, membrane, flashing, and door trim caulking for \$9,415.85 and an additional thirty (30) calendar days to the construction schedule.

2. Is proposed change an alternate bid? ___Yes X No

3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: additional thirty (30) calendar days to the construction schedule

Mayor_____
Date