

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	November 5, 2020
Project:	Investigation/Design Services for West Hickman WWTP Final Clarifiers #7 and #8 Structural Repair Design/Construction Inspection
Location:	West Hickman WWTP
Contract No.	RES # 31-2018
Original Contract Amt.	\$179,835.00
Cumulative Amount of Previous Change Orders	\$5,250.00
Percent Change - Previous Change Orders	2.92%
Total Contract Amount Prior to this Change Order	\$185,085.00
Change Order No.	2

To (Consultant):
Hazen and Sawyer
230 Lexington Green Circle, Suite 520
Lexington, KY 40503

You are hereby requested to comply with the following changes from the contract plans and specification.

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Increase in design/scope cost to cover additional Construction Administration to deal with an Equipment Manufacturers increase in scope and unknown structural issues uncovered during construction.		\$7,100.00
	Total decrease	\$0.00	
	Total increase		\$7,100.00
	Net Amount of this Change Order	\$7,100.00	
	New Contract Amount Including this Change Order	\$192,185.00	
	Percent Change - This Change Order		3.95%
	Percent Change - All Change Orders		6.87%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 11/10/2020
 Accepted by [Signature] (Consultant) Date 2020/11/6
 Approved by [Signature] (Director) Date 11-12-20
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Investigation/Design Services for West Hickman WWTP Final Clarifiers #7 and #8 Structural Repair Design/Construction Inspection

CONTRACT NO. RES # 31-2018

CHANGE ORDER: 1

1. Necessity for change: Increase in design/scope cost for additional construction administration to deal with equipment manufacturers increase in scope and unknown structural issues uncovered during construction.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
Increase in design/scope cost to cover additional Construction Administration to deal with an E
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: None

Mayor

Date