

Page 1 of 3

April 8, 2020

Fourth Street Corridor Enhancements and Legacy Trail Phase 3 Projects

3rd and 4th Street

269-2019

\$3,900,727.00

\$12,570.00

10

£3 013 207 00

3

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	\$0.00		
	New Contract Amount Including this Change Order	\$3,913,297.00		
	Percent Change - This Change Order			0.00%
	Percent Change - All Change Orders			0.32%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

(Proj. Engr.) Date 04/08/21

(Contractor) Date 04/09/21

(Director) Date 4/9/2

(Commissioner) Date 4/9/12

(Mayor or CAO) Date _____

CHANGE ORDER

DATE:	April 8, 2020
Change Order #:	3
CONTRACT #:	269-2019

Fourth Street Corridor Enhancements and Legacy Trail Phase 3 Projects

You are hereby requested to comply with the following changes from the contract plans and specifications;

PAGE 2 OF 3

JUSTIFICATION FOR CHANGE

PROJECT:

Fourth Street Corridor Enhancements and
Legacy Trail Phase 3 Projects

CONTRACT NO.

269-2019

CHANGE ORDER:

3

1. Necessity for change: **Contract time extension to allow time to develop, purchase and install the interpretive signage.**
2. Is proposed change an alternate bid? ___ Yes **X** No
3. Will proposed change alter the physical size of the project? ___ Yes **X** No
If "Yes", explain.
4. Effect of this change on other prime contractors: **N/A**
5. Has consent of surety been obtained? ___ Yes **X** Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes **X** No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: **N/A**
8. Effect on contract completion date: **N/A**

Mayor_____
Date