

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

To (Contractor):
CDP Engineers, Inc.
3250 Blazer Parkway
Lexington, KY 40509

Date:	November 2, 2021	
Project:	Town Branch Trail Phase 3	
Location:	Alexandria Dr. to Blizzell Dr.	
Contract No.	100-2012	
Original Contract Amt.	\$71,450.00	
Cumulative Amount of Previous Change Orders	\$50,230.00	
Percent Change - Previous Change Orders		70.30%
Total Contract Amount Prior to this Change Order	\$121,680.00	
Contract Mod No.	4	

You are hereby requested to comply with the following changes from the contract plans and specification.

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total Increase		\$16,200.00	
	Net Amount of this Change Order	\$16,200.00		
	New Contract Amount Including this Change Order	\$137,880.00		
	Percent Change - This Change Order			22.67%
	Percent Change - All Change Orders			92.97%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by AK (Proj. Engr.) Date 11-2-21

Accepted by AK (Contractor) Date 11-3-21

Approved by AK (Director) Date 11/3/21

Approved by James Whitigt (Commissioner) Date 11/4/21

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

DATE:

November 2, 2021

CONTRACT MODIFICATION

Contract Mod #:

4

Page 2 of 3

CONTRACT #:

100-2012

Project:

Town Branch Trail Phase 3

You are hereby requested to comply with the following changes from the contract plans and specifications;

[illegible]

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Trail Phase 3

CONTRACT NO.: 100-2012

CONTRACT MOD: 4

1. Necessity for change: To make changes to the existing easements and design plans to allow the project to be constructed.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date

CONTRACT HISTORY FORM

CM #4

Project Name Town Branch Trail Phase 3

Contractor: CDP Engineers, Inc.

Contract Number and Date: 100-2012 April 26, 2012

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>71,450.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u></u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u></u>	
D. Amended Contract Amount:	\$	<u>71,450.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>50,230.00</u>	<u>70.3%</u> (Line E / Line D)
F. Amount of This Change Order:	\$	<u>16,200.00</u>	<u>22.7%</u> (Line F / Line D)
G. Total Contract Amount:	\$	<u>137,880.00</u>	

SIGNATURES

Project Manager:		Date: <u>11-2-21</u>
Reviewed by:		Date: <u>11/2/21</u>
Division Director:		Date: <u>11/3/21</u>