



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1322-17      **Version:** 1      **Name:** Change Order #1 - Gilpin Masonry CO#1 - #567-2017

**Type:** Resolution      **Status:** Approved

**File created:** 11/27/2017      **In control:** Urban County Council

**On agenda:** 12/7/2017      **Final action:** 12/7/2017

**Enactment date:** 12/7/2017      **Enactment #:** R-780-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Gilpin Masonry Construction Co., Inc., for the Morton House Improvements Project, increasing the contract price by the sum of \$1,062 from \$43,000 to \$44,062. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Gilpin Masonry CO#1 - #567-2017.pdf, 2. Change Order #1 - Gilpin Masonry CO#1 - #567-2017.pdf, 3. Justification - Gilpin Masonry CO#1 - #567-2017.pdf, 4. Documentation- Gilpin Masonry CO#1 - #567-2017.pdf, 5. 00593794.pdf, 6. RESOLUTION - 780-2017.pdf, 7. 276-2017 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
12/7/2017	1	Urban County Council	Approved	Pass
12/5/2017	1	Urban County Council	Received First Reading	
12/5/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Gilpin Masonry Construction Co., Inc., for the Morton House Improvements Project, increasing the contract price by the sum of \$1,062 from \$43,000 to \$44,062. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. One (1) to the Contract with Gilpin Masonry Construction Company, Inc., for the Morton House Improvements Project, increasing the Contract price in the amount of \$1,062.00 from \$43,000.00 to \$44,062.00 with no extension to the construction schedule. Funds are Budgeted. (L1322-17) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 1101-707201-0001-76101-2017

This Fiscal Year Impact: \$1,062.00

Annual Impact: N/A

Project:

Activity:

Budget Reference: 2017

Current Balance: \$2,179.03

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Gilpin Masonry Construction Company, Inc., for the Morton House Improvements Project, increasing the Contract price by the sum of \$1,062.00 from \$43,000.00 to \$44,062.00.

Section 2 - That an amount, not to exceed \$1,062.00, be and hereby is approved for payment to with Gilpin Masonry Construction Company, Inc., from account #1101-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL