



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0244-17 **Version:** 1 **Name:** Change Order #2 - Lower Cane Run WWST
Type: Resolution **Status:** Approved
File created: 2/28/2017 **In control:** Urban County Council
On agenda: 3/16/2017 **Final action:** 3/16/2017
Enactment date: 3/16/2017 **Enactment #:** R-162-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$689,034 from \$11,389,326 to \$12,078,360. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Forms.pdf, 3. Contractors Change Order Request.pdf, 4. Map of Project Area.pdf, 5. Proposal Breakdown.pdf, 6. Additional Information from Contractor.pdf, 7. 00566938.pdf, 8. RESOLUTION - 162-2017.pdf

Date	Ver.	Action By	Action	Result
3/16/2017	1	Urban County Council	Received First Reading	Pass
3/16/2017	1	Urban County Council	Suspended Rules for Second Reading	Pass
3/16/2017	1	Urban County Council	Approved	Pass
3/7/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Judy Construction Co., for the Lower Cane Run Wet Weather Storage Facility Project, increasing the contract price by the sum of \$689,034 from \$11,389,326 to \$12,078,360. [Div. of Water Quality, Martin]

Authorization to approve Change Order #2 to Judy Construction Company increasing the cost of the Lower Cane Run Wet Weather Storage project by \$689,034.00 resulting in a new project cost of \$12,078,360.00. The requested changes are to provide a revision to primary power service (required by Kentucky Utilities), the addition of an LGG Interceptor, increasing the cost by an aluminum handrail on the tank dome and to allow a material change to interior fabricated piping. Funds are fully Budgeted. (L0244-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Michael Cravens, 2/3/2017

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$689,034.00

Annual Impact: \$0

Project: LCRWWSTNK_2014

Activity: CONSENT_DE

Budget Reference: 2014

Current Balance: \$9,238,479.11

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Lower Cane Run Wet Weather Storage Facility Project, increasing the Contract price by the sum of \$689,034.00 from \$11,389,326.00 to \$12,078,360.00.

Section 2 - That an amount, not to exceed the sum of \$689,034.00, be and hereby is approved for payment to Judy Construction Company, from account # 4003 - 303408 - 92811 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL