



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0659-20 **Version:** 1 **Name:** Change Order No. 2 Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Judy Construction Company

Type: Resolution **Status:** Approved

File created: 6/25/2020 **In control:** Urban County Council

On agenda: 7/9/2020 **Final action:** 7/9/2020

Enactment date: 7/9/2020 **Enactment #:** R-347-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Judy Construction Co., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the Contract price by the sum of \$5,602.12, from \$9,800,708.58 to \$9,806,310.70, and extending the date of completion to July 31, 2020. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Supporting Document, 4. 00688914.pdf, 5. R-347-2020, 6. Contract #025-2018

Date	Ver.	Action By	Action	Result
7/9/2020	1	Urban County Council	Approved	Pass
7/7/2020	1	Urban County Council	Received First Reading	

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Judy Construction Co., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the Contract price by the sum of \$5,602.12, from \$9,800,708.58 to \$9,806,310.70, and extending the date of completion to July 31, 2020. [Div. of Water Quality, Martin]

Authorization to execute a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order #2 to the Agreement with Judy Construction Company, for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the Contract price by the sum of \$5,602.12, from \$9,800,708.58 to \$9,806,310.70, and extending the date of completion to July 31, 2020. Funds are Budgeted. [L0659-20] [Martin/Albright]

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by [Michael Cravens, 06/24/20]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$5,602.12

Annual Impact: \$

Project: TBWWTPDIGES_RMP

Activity: CONSENT_DE

Budget Reference: 2017

Current Balance: \$330,843.57

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the contract price by the sum of \$5,602.12, from \$9,800,708.58 to \$9,806,310.70, and extending the date of completion to July 31, 2020.

Section 2 - That an amount, not to exceed the sum of \$5,602.12, be and hereby is approved for payment to Judy Construction Company, from account #4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: