



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0901-21 **Version:** 2 **Name:** Request Council authorization to execute Contract Modification No. 1 to the agreement with Acheulean Consulting, for archaeological monitoring services for the Town Branch Commons construction project at a cost not to exceed \$49,602.28 increasing the cont

Type: Resolution **Status:** Approved

File created: 9/3/2021 **In control:** Urban County Council

On agenda: 9/30/2021 **Final action:** 9/30/2021

Enactment date: 9/30/2021 **Enactment #:** R-535-2021

Title: A Resolution authorizing the Mayor, on behalf of the Lexington-Fayette Urban County Government, to execute Contract Modification No. 1 with Acheulean Consulting, LLC, to increase the contract amount by \$49,602.28 for archaeological monitoring services for the Town Branch Commons Construction Project, raising the total Contract price from \$160,233.00 to \$209,835.28. [Mayor's Office, Peacher]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-Bluesheet Memo Acheulean, 2. Acheulean_CM1_9.2021_BS LFUCG form SIGNED, 3. Acheulean_CM1_9.2021_BS LFUCG form, 4. TC 40-2- Arch Monitor TBC - Contract Mod, 5. BA 11301 to move funds, 6. BA 11302 to move funds, 7. 00737697.pdf, 8. R-535-2021, 9. Contract #044-2021

Date	Ver.	Action By	Action	Result
9/30/2021	2	Urban County Council	Approved	Pass
9/16/2021	2	Urban County Council	Received First Reading	
9/14/2021	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Lexington-Fayette Urban County Government, to execute Contract Modification No. 1 with Acheulean Consulting, LLC, to increase the contract amount by \$49,602.28 for archaeological monitoring services for the Town Branch Commons Construction Project, raising the total Contract price from \$160,233.00 to \$209,835.28. [Mayor's Office, Peacher]

Authorization to execute Contract Modification No. 1 to the Agreement with Acheulean Consulting, for archaeological monitoring services for the Town Branch Commons construction project at a cost not to exceed \$49,602.28 increasing the Contract price from \$160,233 to \$209,835.28. Funds are Budgeted. (L0901-21) (Peacher/Scott)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Michael Cravens, 9/2/2021

Risk Management: N/A

Fully Budgeted: Budget amendment 11301 and 11302 in process.

Account Number: 3160-303202-3225-71299

This Fiscal Year Impact: \$49,602.28

Annual Impact: \$0

Project: TOWN_COM_2016; TOWN_LEX_2016; TOWN_TGER_2017

Activity: CONST

Budget Reference: 2016 and 2017

Current Balance: BAs in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Contract Modification No. 1 with Acheulean Consulting, LLC., to increase the contract amount by \$49,602.28 for archaeological monitoring services for Town Branch Commons Construction Project, increasing the contract price from \$160,233.00 to \$209,835.28.

Section 2 - That an amount, not to exceed the sum of \$49,602.28, be and hereby is approved for payment to Acheulean Consulting, LLC., from account # 3160 - 303202 - 3225- 71299, pursuant to the terms of Contract Modification No. 1.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0901-21:BGS:X:\Cases\COMDEV\21-LE0001\LEG\00737697.DOCX