



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1153-15 **Version:** 1 **Name:** Walhampton Change Order #1 (FINAL)
Type: Resolution **Status:** Approved
File created: 9/8/2015 **In control:** Urban County Council
On agenda: 10/8/2015 **Final action:** 10/8/2015
Enactment date: 10/8/2015 **Enactment #:** R-608-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Grant's Excavating, Inc. For the Walhampton Stormwater Improvements Project, increasing the contract price by the sum of \$14,183.76 from \$705,632.50 to \$719,816.26, and extending the contract term from July 21, 2015 through August 14, 2015. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Contract Change Order Form, 3. Proposal from Grant's Excavating, 4. RESOLUTION - 608-2015, 5. 284-2014 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
10/8/2015	1	Urban County Council		
9/24/2015	1	Urban County Council		
9/22/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Grant's Excavating, Inc. For the Walhampton Stormwater Improvements Project, increasing the contract price by the sum of \$14,183.76 from \$705,632.50 to \$719,816.26, and extending the contract term from July 21, 2015 through August 14, 2015. [Div. of Water Quality, Martin]

Authorization to execute Change Order #1 (FINAL) to Grants Excavating, Inc. increasing the final cost of the Walhampton Stormwater Improvements project to \$719,816.26. Approval is also requested for contract extension to 8/14/2015 for KIA documentation to account for weather related non-working days. This change order results in a 2.01% increase in the contract amount and 24 day extension to the original completion date of July 21, 2015. The cost of the change order is \$14,183.76 and funds are fully budgeted. (L1153-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$14,183.76

Annual Impact: \$

Project: WALHAMPTON_2012

Activity: CONSTRUCT

Budget Reference: 2012

Current Balance: 90,175.98

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Grant's Excavating, Inc. for the Walhampton Stormwater Improvements Project, increasing the contract price by the sum of \$14,183.76 from \$705,632.50 to \$719,816.26, and extending the contract price from July 21, 2015 through August 14, 2015.

Section 2 - That an amount, not to exceed the sum of \$14,183.76, be and hereby is approved for payment to Grant's Excavating, Inc., from account # 4052 - 303204 - 92211 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL